
Request for City Council Committee Action
From the Convention Center Expansion Project

Date November 4, 2002

To Ways and Means Budget Committee

Subject MCCX – Change order # 7.013

Recommendation  - Approve Changes Order No. 13 increasing Contract Number 13978
with Marcy Construction Company by $288,601.00, so that the contract totals
$5,528,531.13.

Prepared or Submitted by Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez                          John Moir ____________________

Presenters in Committee – Bo Spurrier

Financial Impact
___ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – In accordance with the project Change Management Procedures,
I am forwarding Change Order No. 13 for Marcy Construction Company for your Committee’s approval.
This change order covers work that has been previously submitted to your committee in a “Change
Management Actions” letter and for which “Notices to Proceed” have been issued to the contractor.
Funding for this additional work has been budgeted and no additional appropriation is required.  The work
is listed by Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to
the project.



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#1, Foundation Concrete:  Contract #7
City Contractor No. 99-13978
Change Order No. 7.013
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CIN No. 01-120: PR#120: BOH SITE REVISIONS

Provide additional trap rock at the BOH as revised by PR 120 for Marcy’s
Contract #25 work.

ADD $763.00

CIN No. 03-471: UNIT PRICE ADJUSTMENT and CONCRETE MAT’L INCREASE

Final lump sum agreement to adjust the concrete unit price on the wall concrete
overrun and increase on the concrete material price due the mix design required
for the concrete walls.

ADD $75,178.00

CIN No. 03-478: REINFORCING STEEL

Additional reinforcing steel labor costs and material costs due the PR 10 Series
changes.  The reinforcing material costs include a material escalation and Marcy
engineering expense.

ADD $200,160.00

CIN No. 07-012: TAPE at TIE BACK HEADS and SOLDIER BEAMS

Final agreement for additional costs to complete asphalt taping at the tie back
heads and at the soldier beams.  Change Order No. 7.009 had included
additional costs due to the external walers.

ADD $12,500.00

This change order represents the Full and Final amount for this Contract.

TOTAL THIS CHANGE ORDER:                               $288,601.00


